

CHUKA



UNIVERSITY

UNIVERSITY EXAMINATIONS
EXAMINATION FOR THE AWARD OF DIPLOMA
IN COMMUNITY DEVELOPMENT

CDEV 0261 : PROJECT PLANNING MONITORING AND EVALUATION

STREAMS:

TIME: 2

HOURS

DAY/DATE: WEDNESDAY 31/3/2021

11.30 AM – 1.30 PM

INSTRUCTIONS:

- Answer Question One and any other Two Questions
- Do not write on the question paper

- 1.a) Define the following key terminologies in this study.
- i) Project. [3 Marks]
 - ii) Monitoring [3 Marks]
 - iii) Project life cycle management. [3 Marks]
- b) State the importance of a logical framework in planning. [4 Marks]
- c) State the importance of carrying out monitoring and evaluation of projects. [4 Marks]
- d) Highlight any six key elements of a project plan. [6 Marks]
- e) Describe the importance of a project plan. [4 Marks]

SECTION TWO

- Q2. a) Project evaluation can take place in different stages of the project cycle. Show through explanation the different types of evaluation that may be involved. [10 Marks]
- b) Explain what is meant by project objectives and discuss the FOUR types of objectives. [10 Marks]
- Q3.a) You have been contracted by the National AIDS control council (NACC) to evaluate community based organizations (C.B.Os) intervening in behavior change communication (B.C.C) in HIV /AIDS in Nairobi county. You are required to compile an evaluation report at the end . Show the components of your report through explanation. [20 Marks]
- Q4a) Describe various types of monitoring in a project / a programme. [10 Marks]
- b) Expound on LFA (Logical Framework Approach) to monitoring and evaluation. [10 Marks]
- 5a) Discuss the importance of monitoring and evaluation. [10 Marks]
- b) Describe factors that may lead to failure of Monitoring and Evaluation Systems. [10 Marks]
-